
State of California Department of Transportation Page 1
08/20/09 Statement of Ongoing Contracts as of 09/03/09

10District

10-ALA-580-1.5/8.7

10-ALP-88-1.9/0

10-AMA-16-/9.4

10-AMA-49-5.6/0

10-AMA-49-7.0/11

10-AMA-88-29.5/0

Fed Aid

HB4N

HA11

HA22

HE14

HB1

Pgm Code

IN ALAMEDA COUNTY NEAR LIVERMORE AT

VARIOUS LOCATIONS FROM GRANT LINE

ROAD UNDERCROSSING TO 0.4 MILE WEST

OF GREENVILLE ROAD UNDER

IN AMADOR AND ALPINE COUNTIES AT

PEDDLER HILL AND CAPLES LAKE

MAINTENANCE STATIONS

IN AMADOR COUNTY AT AND NEAR FOREST

HOME FROM SACRAMENTO COUNTY LINE TO

ROUTE 49

IN AMADOR AND STANISLAUS TUOLUMNE

COUNTIES AT VARIOUS LOCATIONS

IN AMADOR COUNTY IN AND NEAR SUTTER

CREEK FROM 0.5 KM NORTH OF SUTTER

CREEK BRIDGE TO 1.8 KM SOUTH OF

AMADOR CREEK BRIDGE

IN AMADOR COUNTY AT PIONEER FROM 0.3

KM EAST OF CARSON DRIVE TO 0.3 KM

EAST OF DEFENDER GRADE ROAD

Description 

INSTALL TRAFFIC ELECTRICAL SYSTEM

CONSTRUCT TWO NEW BUILDINGS

PME CHIP SEAL

REPLACE RUSTIC RAIL FENCING

PLANTING AND IRRIGATION

WIDEN ROADWAY

Type Of Work

PRISM ENGINEERING INC.

YOUNGER GENERAL CONTRACTOR INC

INTERNATIONAL SURFACING

SYSTEMS

ARROW FENCING

ODYSSEY LANDSCAPE COMPANY, INC

TEICHERT CONSTRUCTION STOCKTON

DISTRICT

Contractor

CA 95050

RANCHO CORDOVA, CA 95742

MODESTO, CA 95352

CALPELLA CA 95418

STOCKTON, CA 95209

STOCKTON, CA 95201

 

 

 

 

 

 

SINGH, PARMINDER

EHAB A WAHED

RICE, CLIFFORD A.

PAWAN KUMAR GARG

OSHITA, STANLEY T.

RICE CLIFFORD A.

Resident
Engineer

(209)601-8697

(209)333-6922

(209)333-6922

(209)470-8777

(209)333-6928

(209)333-6922

 $564,702

 $6,098,785

 $483,133

 $85,375

 $1,961,803

 $988,888

Bid + CCOs

 $444,295

 $2,831,908

 $378,541

 $89,909

 $1,860,890

 $952,338

Comp To  date

 $187,236

 $639,258

 $0

 $0

 $0

 $0

This Month

12/03/08

03/18/08

04/09/09

04/20/09

11/20/06

04/22/08

Awarded

12/18/08

04/17/08

04/24/09

05/07/09

12/26/06

05/21/08

Approved

09/15/09

07/14/10

12/31/09

08/10/09

12/31/12

12/31/09

Est Comp

 64%

 6%

 50%

 100%

 0%

 96%

%Time

 78%

 47%

 77%

 100%

 0%

 89%

% Work 

 

SUSPENDED

 

COMPLETED

PLANT EST

SATIS

 

Message

10-0N1404

10-444204

10-0S4904

10-0S8204

10-049954

10-499804

Contract 

  

  

  

  

  

ACST-P088-(049)E

  

  

  

  

  

G P0-88 0-(9E)

  

  

  

  

  

--()

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

630 REED STREET SANTA CLARA,

3195 FITZGERALD ROAD

POST OFFICE BOX 4770

P. O. BOX 385

800 WEST EIGHT MILE ROAD

POST OFFICE BOX 1118

PARADISE CONSTRUCTION

OFFICE 157 SLOAN

COURT SUITE

611 SAN JUAN AVENUE

1110 WEST KETTLEMAN

LANE, SUITE 35

WATERFRONT

CONSTRUCTION OFFICE,

611 SAN JUAN AVE

1110 WEST KETTLEMAN

LANE, SUITE 35

1110 WEST KETTLEMAN

LANE, SUITE 35

B TRACY CA 95304

STOCKTON, CA 95203

LODI, CA 95240

STOCKTON, CA 95203

LODI, CA 95240

LODI, CA 95240

Accepted

08/10/09

Location
Storm Water
Plan



State of California Department of Transportation Page 2
08/20/09 Statement of Ongoing Contracts as of 09/03/09

10District

10-AMA-88-32.3/38

10-AMA-88-60.8/66.7

10-CAL-4-21.1/23.4

10-CAL-4-40.1/40.6

10-CAL-49-20.5/30.9

10-MER-5-.4/32.3

Fed Aid

HA22

HM1

HE14

HB4N

HB4N

Pgm Code

IN AMADOR COUNTY IN AND NEAR BARTON

FROM 0.1 MILE WEST OF WAGON WHEEL

DRIVE TO 0.1 MILE WEST OF SILVER LAKE

ROAD

IN AMADOR COUNTY AT AND NEAR PLASSE

FROM 2.0 MILES WEST OF TRAGEDY

SPRINGS ROAD TO 0.3 MILE EAST OF KIT

CARSON LODGE ROAD

IN CALAVERAS COUNTY IN AND NEAR

ANGELS CAMP FROM 0.3 KM WEST OF

ROUTE 4 AND 49 INTERSECTION TO 0.9 KM

EAST OF ROLLERI BYPASS ROA

IN CALAVERAS COUNTY NEAR ARNOLD  FROM

MEADOWMONT WAY TO 0.3 KM WEST OF

MEADOWVIEW ROAD

IN CALAVERAS CO NR SAN ANDREAS FROM

RTE 12 TO 0.7 MI N OF NORTH LOMBARD I

DR & IN CALAVERAS AND AMADOR COUNTIES

IN AND NR JACKSON 

IN MERCED COUNTY AT VARIOUS LOCATIONS

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

APPLY SEAL COAT

CONSTRUCT HIGHWAY AND BRIDGES

WIDEN ROADWAY

RUBBERIZED HOT MIX ASPHALT OVERLAY

INSTALL TRAFFIC MONITORING STATIONS

Type Of Work

GEORGE REED, INC.

GRAHAM CONTRACTORS, INC.

TEICHERT CONSTRUCTION

TEICHERT CONSTRUCTION INC

GEORGE REED, INC.

RICHARD A HEAPS ELECTRICAL

CONTRACTOR INC

Contractor

SONORA, CA 95370

SAN JOSE, CA 95159

STOCKTON, CA-95201

STOCKTON, CA 95201

SONORA, CA 95370

SACRAMENTO CA 95829

 

 

 

 

 

(916)386-8857

RICE, CLIFFORD A.

RICE, CLIFFORD A.

SHIVINDER SINGH

SHIVINDER SINGH

RICE, CLIFFORD A.

Resident
Engineer

(209)333-6922

(209)333-6922

(209)736-6910

(209)736-6910

(209)333-6922

 

 $791,115

 $312,510

 $24,644,445

 $640,506

 $1,976,036

 $1,533,811

Bid + CCOs

 $65,510

 $32,882

 $23,142,350

 $137,666

 $1,706,263

 $0

Comp To  date

 $65,510

 $32,882

 $498,556

 $137,666

 $583,645

 $0

This Month

06/11/09

06/11/09

08/10/07

06/02/09

01/06/09

07/08/09

Awarded

06/24/09

06/25/09

09/07/07

06/24/09

01/27/09

08/12/09

Approved

12/31/09

12/31/09

08/20/10

10/23/09

12/31/09

Est Comp

 30%

 11%

 39%

 30%

 76%

 0%

%Time

 8%

 11%

 94%

 22%

 86%

 0%

% Work 

SUSPENDED

SUSPENDED

 

 

SUSPENDED

 

Message

10-0S4704

10-0S4404

10-362504

10-0E4204

10-0S4104

10-0E7204

Contract 

SARR-P088-(052)E

SARR-P088-(053)E

  

  

  

  

  P0-88 0-(2E)

  P0-88 0-(3E)

  

  

  

  

--()

--()

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

WPCP

POST OFFICE BOX 548

POST OFFICE BOX 26770

P.O. BOX 1118

P.O. BOX 1118

POST OFFICE BOX 548

8909 FLORIN ROAD

1110 WEST KETTLEMAN

LANE, SUITE 35

1110 WEST KETTLEMAN

LANE, SUITE 35

P.O. BOX 280

P.O. BOX 280

1110 WEST KETTLEMAN

LANE, SUITE 35

LODI, CA 95240

LODI, CA 95240

ANGELS CAMP, CA-95222

ANGELS CAMP, CA 95222

LODI, CA 95240

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
08/20/09 Statement of Ongoing Contracts as of 09/03/09

10District

10-MER-59-14.1/0

10-MER-59-22.6/23.3

10-MER-59-26.9/27.5

10-MER-99-15.2/16.2

10-MER-99-18.5/0

10-MER-99-23.8/26.5

Fed Aid

HB1

HB1

HA21

HA25

HM3

HE14

Pgm Code

IN MERCED COUNTY IN MERCED AT CHILDS

AVENUE

IN MERCED COUNTY ABOUT 10 KM NORTH OF

MERCED FROM 0.2 KM SOUTH OF OAKDALE

TO 0.5 KM NORTH OF OAKDALE ROAD

IN MERCED COUNTY ABOUT 18 KM NORTH OF

MERCED FROM 0.5 KM SOUTH TO 0.5 KM

NORTH OF MERCED RIVER BRIDGE

IN MERCED COUNTY IN MERCED FROM  O

STREET UNDERCROSSING TO 0.5 KM NORTH

OF V STREET UNDERCROSSING

IN MERCED COUNTY IN MERCED AT

FRANKLIN ROAD OVERCROSSING

IN MERCED COUNTY IN AND NEAR  ATWATER

FROM 0.4 KM NORTH OF  ATWATER

OVERHEAD TO 0.4 KM SOUTH OF ARENA WAY

Description 

INSTALL NEW SIGNALS

INTERSECTION REALIGNMENT

REPLACE BRIDGE

HIGHWAY PLANTING RESTORATION

REPAINT BRIDGE

CONSTRUCT FREEWAY AND BRIDGES

Type Of Work

BART KREIGER PROJECT MANAGER

TEICHERT CONSTRUCTION 835

SOUTH KILROY ROAD. TURLOCK,

CA. 95381

BART KRIEGER PROJECT MANAGER

TEICHERT CONSTRUCTION 835

SOUTH KILROY  TURLOCK, CA.

95381

CC MYERS

WATKIN & BORTOLUSSI, INC.

TODD ANDERSON  JEFFCO PAINTING

& COATING INC.1260 RAILROAD

AVE.P.O. BOX2015

BAY CITIES PAVING AND GRADING

INC.

Contractor

TURLOCK, CA. 95381

TURLOCK, CA. 95381

SAN RAFAEL, CA 94901

P.O. BOX 2015, VALLEJO.CA.

CONCORD CA 94524

 

 

(916)635-9370

 

 

 

KEWAL VIRK

KEWAL VIRK

KEWAL VIRK

HASSAN JAKHAR

KEWAL VIRK

SAYED HASHEMYAN

Resident
Engineer

(559)696-1545

(559)696-1545

(559)696-1545

(209)726-5485

(559)696-1545

 

 $418,722

 $1,227,458

 $6,991,117

 $1,313,328

 $559,210

 $31,534,761

Bid + CCOs

 $250,490

 $98,886

 $6,952,376

 $1,264,267

 $315,580

 $25,033,728

Comp To  date

 $174,800

 $98,886

 $267,248

 $0

 $120,776

 $766,785

This Month

03/13/09

06/25/09

09/25/07

01/06/06

04/17/09

03/20/08

Awarded

04/03/09

07/21/09

10/24/07

01/17/06

05/05/09

04/07/08

Approved

09/01/09

10/29/09

11/04/09

08/24/09

09/10/09

08/23/10

Est Comp

 69%

 13%

 0%

 82%

 83%

 99%

%Time

 60%

 8%

 0%

 97%

 56%

 77%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

10-0N9004

10-0F6504

10-1A0704

10-482314

10-0N1704

10-414814

Contract 

  

ACHS-S059-(048)E

ASCT-S059-(047)E

ACNH-P099-(477)E

  

  

  

P S0-59 0-(8E)

  S0-59 0-(7E)

--()

  

  

  

--()

--()

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

P.O. BOX 3367

P.O. BOX 3367

77 LARKSPUR STREET

1260 RAILROAD AVE.BLDG. 750

P O BOX 6227

107 HERON WAY.P.O.

BOX 311

POST BOX 311

107 HERON WAY, P.O.

BOX 311

490 S. GOLDEN STATE

BLVD.

MERCED, CA. 95341

MERCED, CA.

MERCED, CA. 95341

TURLOCK, CA 95381-1863

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
08/20/09 Statement of Ongoing Contracts as of 09/03/09

10District

10-MER-99-32.6/37.2

10-MER-140-/0

10-MER-152-/13.2

10-SJ-4-8.1/T14.3

10-SJ-4-15.7/19.4

10-SJ-4-/0

Fed Aid

HA22

HM3

HM3H

Pgm Code

IN MERCED COUNTY NEAR DELHI FROM 0.9

MILE SOUTH OF SOUTH AVENUE

OVERCROSSING TO 0.5 MILE NORTH OF

GRIFFITH ROAD OVERCROSSING

IN MERCED AND MARIPOSA COUNTIES AT

VARIOUS LOCATIONS

IN MERCED COUNTY ABOUT 7 MILES WEST

OF LOS BANOS FROM SANTA CLARA COUNTY

LINE TO ROUTE 152/33 SEPARATION

IN SAN JOAQUIN CO NEAR STOCKTON  0.2

MI EAST OF BACON ISLAND ROAD TO SAN

JOAQUIN RIVER BRIDGE

IN SAN JOAQUIN COUNTY IN STOCKTON AT

VARIOUS LOCATIONS FROM GARFIELD

STREET OVERHEAD AT EASTBOUND ROUTE

4/NORTHBOUND ROUTE 99 CONN

IN SAN JOAQUIN COUNTY NEAR DISCOVERY

BAY ON ROUTE 4 AT OLD  RIVER BRIDGE

AND NEAR TERMINOUS  ON ROUTE 12 AT

MOKELUMNE RIVER BR

Description 

HIGHWAY PLANTING

REPLACE STORM DRAINAGE SYSTEMS

RUBBERIZED HOT MIX ASPHALT OVERLAY

PAVEMENT REHABILITATION

TREAT BRIDGE DECKS

REPAIR BRIDGE CONTROL HOUSE

Type Of Work

ODYSSEY LANDSCAPE, INC.

CIMRRON INC.

GRANITE CONSTRUCTION COMPANY

TOP GRADE CONSTRUCTION INC

DEBRUIN CONSTRUCTION INC

RICHARD DEBRUIN

ZONDIROS CORPORATION

Contractor

STOCKTON, CA 95209

OAKDALE, CA 95361

FRESNO, CA 93706

STOCKTON CA 95203

FRENCH CAMP CA 95231

TORRANCE, CA  90501

 

 

 

(209)467-4102

 

 

HASSAN JAKHAR

HASSAN JAKHAR

HASSAN JAKHAR

NOMER GUTIERREZ

CHARLES HAGOOD

Resident
Engineer

(209)724-9096

(209)724-9096

(209)724-9096

 

(209)942-6160

(209)608-0054

 $600,971

 $138,497

 $3,189,994

 $4,849,465

 $845,956

 $741,000

Bid + CCOs

 $406,105

 $132,647

 $3,121,456

 $0

 $139,412

 $525,458

Comp To  date

 $24,110

 $0

 $162,142

 $0

 $131,422

 $132,406

This Month

08/19/08

06/02/09

04/01/09

07/23/09

02/26/09

10/23/08

Awarded

09/10/08

06/16/09

04/20/09

08/10/09

03/20/09

11/14/08

Approved

07/31/12

08/18/09

08/27/09

10/08/09

08/26/09

Est Comp

 16%

 100%

 80%

 0%

 36%

 16%

%Time

 67%

 100%

 97%

 0%

 16%

 71%

% Work 

 

COMPLETED

 

 

SUSPENDED

 

Message

10-0L5804

10-0Q5504

10-0S4004

10-283204

10-0N2604

10-0C1504

Contract 

ACST-P099-(515)E

  

  

ACST-P004-(132)E

  

  

  P0-99 5-(5E)

  

  

  P0-04 1-(2E)

  

  

--()

  

  

--()

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

WPCP

800 WEST EIGHT MILE RD

10554 RODDEN ROAD

2716 GRANITE COURT

315 FYFFE AVENUE SUITE G

P O BOX 1355

2401 208TH STREET, SUITE C8

P.O. BOX 311

P.O. BOX 311

P.O. BOX 311, MERCED,

CA 95341

WATERFRONT

CONSTRUCTION OFFICE

611 SAN JUAN AVENUE

MERCED, CA 95341

MERCED, CA 95341

611 SAN JUAN AVENUE,

STOCKTON, CA 95203

SACRAMENTO, CA 95203

Accepted

08/18/09

08/27/09

Location
Storm Water
Plan



State of California Department of Transportation Page 5
08/20/09 Statement of Ongoing Contracts as of 09/03/09

10District

10-SJ-5-.3/6.4

10-SJ-5-3.3/49.2

10-SJ-5-12.9/12.9

10-SJ-5-13.8/25.4

10-SJ-5-25.6/26.1

10-SJ-12-12.4/13

Fed Aid

HM3

HM3

HM

HM3

HB1

Pgm Code

IN SAN JOAQUIN COUNTY ABOUT 7 MILES

SOUTH OF LATHROP FROM GAFFERY ROAD

UNDERCROSSING TO ROUTE 5/33

SEPARATION AND OVERHEAD

IN SAN JOAQUIN COUNTY ON ROUTE 5 AT

VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN LATHROP AT

PARADISE CUT BRIDGE

IN SAN JOAQUIN COUNTY IN AND NEAR

LATHROP AND STOCKTON FROM PARADISE

CUT OVERFLOW BRIDGE TO ROUTE 5/4

SEPARATION

IN SAN JOAQUIN COUNTY IN STOCKTON AT

VARIOUS LOCATIONS FROM ANDERSON

STREET UNDERCROSSING TO ROUTE 5/4

SEPARATION

IN SAN JOAQUIN COUNTY NEAR LODI  FROM

03. MILES WEST TO 0.3 MILE  EAST OF

DEVRIES ROAD

Description 

TREAT BRIDGE DECKS METHACRYLATE

TREAT BRIDGE DECKS

REPLACE STEEL BEARING ASSEMBLIES

RESURFACE HIGHWAY

TREAT BRIDGE DECKS

INSTALL TRAFFIC SIGNAL

Type Of Work

C C MYERS INC

DEBRUIN CONSTRUCTION INC

C C MYERS INC

GRANITE CONSTRUCTION

PENHALL COMPANY

TOP GRADE CONSTRUCTION

Contractor

RANCHO CORDOVA CA 957426811

FRENCH CAMP CA 95231

RANCHO CORDOVA CA 957426811

STOCKTON, CA  95201

SAN LEANDRO CA 94577

LIVERMORE CA 94551

(916)635-9370

(209)462-5100

(916)635-9370

 

 

 

WAZIRI, MOHAMMAD

WAZIRI,MOHAMMAD

MARQUEZ, PAMELA J

MARIO CASTILLO

NOMER GUTIERREZ

GREG BERRY

Resident
Engineer

(209)470-8790

(209)470-8790

(209)221-6585

(209)941-1926

(209)942-6160

(209)948-7208

 $677,905

 $344,362

 $920,815

 $3,056,516

 $1,293,641

 $380,690

Bid + CCOs

 $0

 $338,780

 $158,908

 $2,761,023

 $1,241,222

 $0

Comp To  date

 $0

 $56,338

 $158,908

 $804,797

 $0

 $0

This Month

05/19/09

04/27/09

06/19/09

05/09/08

05/23/08

04/15/09

Awarded

06/16/09

05/08/09

07/02/09

07/21/08

06/16/08

04/28/09

Approved

10/28/09

09/01/09

10/11/09

08/24/09

08/06/09

10/01/09

Est Comp

 0%

 90%

 31%

 100%

 100%

 0%

%Time

 0%

 87%

 17%

 86%

 100%

 0%

% Work 

 

 

 

 

COMPLETED

 

Message

10-0N4104

10-0N2704

10-0U3304

10-0S2804

10-0N2504

10-0Q8904

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

P O BOX 2948

P O BOX 1355

3286 FITZGERALD ROAD

P.O. BOX 151

13750 CATALINA ST

50 CONTRACTORS STREET

1110 W KETTLEMAN

LANE, SUITE 35

1110 W KETTLEMAN LN,

SUITE 35

157 SLOAN CT, SUITE B

611 SAN JUAN AVENUE

611 SAN JUAN AVE

611 SAN JUAN AVENUE

LODI, CA 95240

LODI, CA 95240

TRACY, CA 95304

STOCKTON, CA 95203

STOCKTON CA 95203

STOCKTON, CA 95203

Accepted

08/25/09

08/06/09

Location
Storm Water
Plan



State of California Department of Transportation Page 6
08/20/09 Statement of Ongoing Contracts as of 09/03/09

10District

10-SJ-26-15.3/15.9

10-SJ-88-3.2/0

10-SJ-88-3.8/4.9

10-SJ-88-13.8/16.4

10-SJ-99-21.9/21.9

10-SJ-99-27.5/0

Fed Aid

HB1

HB1

HB1

HA22

HB1

Pgm Code

IN SAN JOAQUIN COUNTY NEAR BELLOTA

FROM CALAVERAS RIVER BRIDGE TO 1.5 KM

WEST OF DUCK CREEK BRIDGE

IN SAN JOAQUIN COUNTY NEAR WATERLOO

AT ALPINE ROAD

IN SAN JOAQUIN COUNTY NEAR WATERLOO

FROM 0.4 KM WEST OF BAKER ROAD TO 0.4

KM EAST OF PEZZI ROAD

IN SAN JOAQUIN COUNTY AT OR NEAR

LOCKEFORD FROM 0.2 MILE NORTH OF WEST

JUNCTION ROUTE 12 TO 0.1 MILE EAST OF

DISCH ROAD

IN SAN JOAQUIN COUNTY NEAR STOCKTON

AT CALAVERAS RIVER OVERCROSSING

IN SAN JOAQUIN COUNTY NEAR LODI  AT

ARMSTRONG ROAD

Description 

REALIGN EXISTING CURVE

INSTALL TRAFFIC SIGNAL

REALIGN OFFSET INTERSECTION

RUBBERIZED HOT MIX ASPHALT OVERLAY

REHABILITATE FRONTAGE ROADS

REPLACE HIGHWAY PLANTING

Type Of Work

GRANITE CONSTRUCTION COMPANY

SIMON COSTA  COLUMBIA ELECTRIC

KNIFE RIVER CONSTRUCTION C/O

LEO VASCONCELOS

GEORGE REED INC.

TOM MAYO CONSTRUCTION INC

SCOTT ESSON  WATKIN &

BORTOLUSSI, INC.

Contractor

STOCKTON CA 95201

SAN LEANDRO, CA  94577

STOCKTON, CA 95206 1722

MODESTO, CA  95352

STOCKTON CA 95215

SAN RAFAEL, CA  94901-4886

 

 

 

 

(209)943-6248

 

NOMER GUTIERREZ

GREG BERRY

NOMER GUTIERREZ

MARIO CASTILLO

CHARLES HAGOOD

Resident
Engineer

(209)942-6160

(209)948-7208

(209)942-6160

(209)941-1926

 

(209)948-7742

 $2,201,662

 $287,485

 $994,474

 $1,493,498

 $254,644

 $316,370

Bid + CCOs

 $2,326,573

 $272,741

 $119,695

 $1,450,139

 $0

 $255,535

Comp To  date

 $0

 $0

 $111,935

 $591,891

 $0

 $1,325

This Month

05/18/06

10/03/08

05/26/09

08/19/08

05/28/09

01/28/09

Awarded

05/31/06

10/30/08

06/05/09

09/04/08

06/24/09

02/17/09

Approved

09/21/09

06/21/09

02/08/10

08/24/09

06/04/12

Est Comp

 0%

 98%

 18%

 98%

 0%

 0%

%Time

 0%

 96%

 12%

 95%

 0%

 0%

% Work 

PLANT EST

SATIS

 

 

 

 

PLANT EST

SATIS

Message

10-499004

10-0L9504

10-0G3204

10-0G7604

10-0N8404

10-0N9104

Contract 

ACST-P026-(022)E

ACHS-PO88-(050)S

ACHS-P088-(051)S

  

  

  

  P0-26 0-(2E)

GPO8-8 05-(HSI)P

GP08-8 05-()

  

  

  

--()

10 0-88-()

--()

  

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

SWPPP

PO BOX 151

1980 DAVIS ST

655 WEST CLAY STREET

POBOX 4760

4735 E FREMONT STREET

77 LARKSPUR ST

611 SAN JUAN AVENUE

611 SAN JUAN AVENUE

WATERFRONT

CONSTRUCTION OFFICE,

611 SAN JUAN AVE

611 SAN JUAN AVENUE

611 SAN JUAN AVENUE

STOCKTON CA 95203

STOCKTON, CA 95203

STOCKTON, CA 95203

STOCKTON, CA 95203

STOCKTON, CA 95203

Accepted

08/27/09

Location
Storm Water
Plan
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08/20/09 Statement of Ongoing Contracts as of 09/03/09

10District

10-SJ-99-36.7/36.7

10-SJ-99-/0

10-SJ-205-2.4/0

10-SJ-205-3.0/13.6

10-SJ-205-8.1/8.1

10-SJ-205-/3.2

Fed Aid

HA21

HM3H

HA21

HB4C

HB4N

Pgm Code

IN SAN JOAQUIN COUNTY NEAR GALT AT

COLLIER ROAD OVERCROSSING

IN SAN JOAQUIN CO. IN RIPON AT THE

STANISLAUS RIVER BRIDGE

IN SAN JOAQUIN COUNTY NEAR TRACY AT

HANSEN ROAD OVERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR

TRACY AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN TRACY AT

MACARTHUR DRIVE

IN SAN JOAQUIN COUNTY NEAR TRACY FROM

ALAMEDA COUNTY LINE TO 0.4  MILE W OF

HANSEN ROAD OVERCROSSING AND VARIOUS

LOCATIONS

Description 

REPAIR BRIDGE GIRDER

RESURFACE BRIDGE DECKS

REPAIR GIRDER

WIDEN FREEWAY AND BRIDGES

MODIFY TRUCK TURNING RADIUS

RUBBERIZED HOT MIX ASPHALT OVERLAY

Type Of Work

CHRISTIE CONSTRUCTORS INC

AMERICA CIVIL CONSTRUCTORS

WEST COAST

VALENTINE CORPORATION

OC JONES/CC MYERS JV

GRANITE CONSTRUCTION COMPANY

GEORGE REED INC.

Contractor

RICHMOND CA 94804

BENICIA, CA 94510

SAN RAFAEL CA 949129337

BERKELY,CA 94710

WATSONVILLE, CA 95077

(510)215-4820

 

(415)453-3732

 

 

(209)334-0790

NOMER GUTIERREZ

MARQUEZ, PAM

MARQUEZ, PAMELA J

SINGH, PARMINDER

MARQUEZ, PAM

Resident
Engineer

 

(209)942-6160

(209)221-6585

(209)221-6585

(209)601-8697

(209)221-6585

 $167,420

 $1,837,403

 $827,369

 $86,802,669

 $108,985

 $1,000,599

Bid + CCOs

 $0

 $1,255,888

 $0

 $85,378,188

 $87,521

 $861,669

Comp To  date

 $0

 $491,746

 $0

 $188,939

 $51,572

 $0

This Month

06/04/09

05/28/09

06/08/09

03/28/06

10/03/08

04/27/09

Awarded

07/09/09

06/11/09

06/25/09

04/12/06

10/17/08

05/07/09

Approved

12/08/09

01/12/10

09/10/10

08/24/09

08/17/09

Est Comp

 0%

 34%

 0%

 0%

 85%

 100%

%Time

 0%

 68%

 0%

 0%

 80%

 100%

% Work 

 

 

 

PLANT EST

SATIS

 

COMPLETED

Message

10-0N3904

10-3A6304

10-0N4004

10-300164

10-0N1304

10-0S4304

Contract 

  

  

  

ACNH-X077-(014)N

  

  

  

  

  

  X0-77 0-(4N)

  

  

  

  

  

--()

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

4925 SEAPORT AVENUE

3701 MALLARD DRIVE,

P O BOX 9337

1520 FOURTH STREET

P.O BOX 50085

WATERFRONT

CONSTUCTION OFFICE,

611 SAN JUAN AVENUE

157 SLOAN COURT,

SUITE B

157 SLOAN COURT,

SUITE B

157 SLOAN COURT,

SUITE B

157 SLOAN COURT,

SUITE D

STOCKTON, CA 95203

TRACY, CA 95304

TRACY, CA 95304

TRACY, CA 95304

TRACY, CA 95304

Accepted

08/17/09

Location
Storm Water
Plan



State of California Department of Transportation Page 8
08/20/09 Statement of Ongoing Contracts as of 09/03/09

10District

10-STA-4-1.6/0

10-STA-33-.5/14.5

10-STA-33-17.8/27.1

10-STA-99-1.7/14.9

10-STA-99-9.9/15

10-STA-99-11.9/11.9

Fed Aid

HA21

HA22

HM3

HA25

HE11

Pgm Code

IN STANISLAUS COUNTY NEAR  FARMINGTON

AT ROCK CREEK BRIDGE

IN STANISLAUS COUNTY IN NEWMAN FROM

INYO STREET TO 0.1 MILE SOUTH OF

JENSEN ROAD AND IN PATTERSON  FROM

SPERRY AVENUE TO WARD AVEN

IN MERCED COUNTY IN AND NEAR DOS

PALOS AND IN STANISLAUS COUNTY AT AND

NEAR WESTLEY SOUTH OF ROGERS ROAD TO

SJ CO LINE

IN CALAVERAS, STANISLAUS AND SAN

JOAQUIN COUNTIES AT VARIOUS LOCATIONS

 (KP VARIOUS LOCATIONS)

IN STANISLAUS COUNTY IN AND NEAR

MODESTO AND CERES FROM 0.2 KM SOUTH

OF THE PINE STREET OVERCROSSING TO

THE TUOLUMNE RIVER BRIDGE

IN STANISLAUS COUNTY IN CERES FROM

0.5 KM SOUTH OF WHITMORE AVENUE

OVERCROSSING TO 0.7 KM NORTH OF

WHITMORE AVENUE OVERCROSSING

Description 

CONSTRUCT ROCK SLOPE  PROTECTION

REHABILITATE ROADWAY

RUBBERIZED HOT ASPHALT OVERLAY

CONSTRUCT APPROACH SLABS

PLANTING AND IRRIGATION

RECONSTRUCT INTERCHANGE

Type Of Work

CAL NEVA CONSTRUCTION

SERVICESINC

KNIFE RIVER CONSTRUCTION

MARK KRASKO PROJECT MANAGER

TEICHERT CONSTRUCTION 835

SOUTH KILROY ROAD

TURLOCK,CA.95381

CAROLINO CONSTRUCTION

CORPORATION

WATKIN AND BORTOLUSSI INC

FORSTER AND KROEGER LANDSCAPE

MAINTENANCE INC

NEHEMIAH CONSTRUCTION INC

Contractor

LOOMIS CA 95650

STOCKTON CA 952060099

TURLOCK,CA. 95381

NATIONAL CITY CA 91950

SAN RAFAEL CA 949014886

BENICIA CA 94510

(916)543-3360

(209)948-0302

 

(619)474-4242

(415)453-4691

(707)746-6870

KEWAL VIRK

SUTTI, RENEE' M.

DEOL HARMINDER

Resident
Engineer

 

 

(559)696-1545

 

(209)667-1147

(209)667-1869

 $132,972

 $1,303,730

 $1,847,696

 $581,938

 $4,266,373

 $17,122,362

Bid + CCOs

 $0

 $0

 $1,701,022

 $0

 $3,900,168

 $11,283,128

Comp To  date

 $0

 $0

 $1,701,022

 $0

 $34,961

 $1,124,415

This Month

05/27/09

08/17/09

06/16/09

05/26/09

02/06/06

06/23/08

Awarded

07/08/09

08/26/09

06/25/09

06/16/09

02/22/06

07/09/08

Approved

08/31/09

04/07/10

07/11/11

Est Comp

 0%

 0%

 86%

 0%

 76%

 34%

%Time

 0%

 0%

 92%

 0%

 91%

 65%

% Work 

 

 

 

 

 

 

Message

10-0G2004

10-0G7704

10-0S4604

10-0N2804

10-0F7204

10-2A7704

Contract 

  

SARR-S033-(069)E

SARR-P033-(068)E

  

ACNH-P099-(500)E

  

  

  S0-33 0-(9E)

  P0-33 0-(8E)

  

--()

  

  

--()

--()

  

  

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

SWPPP

P O BOX 64

P O BOX 6099

P.O.BOX 3367

3035 EAST 8TH STREET

77 LARKSPUR STREET

801 FIRST STREET SUITE G

107 HERON WAY. P.O.

BOX 311

P.O. BOX 1863

PO BOX 1863

MERCED, CA. 95341

TURLOCK, CA. 95381-1863

TURLOCK, CA 95381

Accepted

09/02/09

Location
Storm Water
Plan
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08/20/09 Statement of Ongoing Contracts as of 09/03/09

10District

10-STA-99-15.0/16.5

10-STA-99-21.9/22.3

10-STA-108-22.4/26.5

10-STA-108-30.5/31.6

10-STA-132-14.9/L16.8

10-STA-132-20.1/0

Fed Aid

HA25

HB4N

HA22

HB1

HA22

HB4N

Pgm Code

IN STANISLAUS COUNTY IN AND NEAR

MODESTO FROM TUOLUMNE RIVER BRIDGE TO

0.7 KM NORTH OF ROUTE 219 AND 99

SEPARATION

IN STANISLAUS COUNTY AT SALIDA AT

ROUTE 99/219 SEPARATION

IN STANISLAUS COUNTY IN MODESTO  FROM

ROUTE 132 TO CORALWOOD DRIVE

IN STANISLAUS COUNTY IN AND NEAR

RIVERBANK FROM MID MAIN CANAL TO

HOWARD AVENUE

IN STANISLAUS COUNTY ON ROUTE 132 IN

MODESTO FROM L STREET TO SAN  JUAN

DRIVE

IN STANISLAUS COUNTY AT EMPIRE AT

SANTA FE AVENUE

Description 

PLANTING AND IRRIGATION

WIDEN ROADWAY AND RAMPS

REHABILITATE PAVEMENT

HOT MIX ASPHALT RESURFACING

PAVEMENT REHABILITATION

CONSTRUCT RIGHT TURN CHANNELIZATION

Type Of Work

ODYSSEY LANDSCAPE COMPANY

GRANITE CONSTRUCTION COMPANY

GEORGE REED INC.

GEORGE REED  P.O. BOX 4760

MODESTO, CA 95352

TEICHERT CONSTRUCTION

GEORGE REED INC

Contractor

LODI, CA 95242

WATSONVILLE CA 950775085

TURLOCK, CA 95380

MODESTO CA 95352

 

(831)724-1011

 

 

 

(209)523-0734

ALFRED BLUM/OBAIDULLAH

"ABDUL" RASHID

ALFRED BLUM/OBAIDULLAH

RASHID

DAVID ABLEDU

BAL BAHADUR PAUL

Resident
Engineer

(209)948-7216

 

(209)610-0806

(209)483-5812

(209)599-5264

 

 $1,787,465

 $798,050

 $5,760,745

 $716,950

 $4,623,975

 $140,260

Bid + CCOs

 $1,611,520

 $0

 $2,016,013

 $697,311

 $128,005

 $0

Comp To  date

 $5,616

 $0

 $236,117

 $0

 $121,555

 $0

This Month

09/18/07

07/15/09

08/06/08

09/02/08

04/10/09

06/05/09

Awarded

10/16/07

07/28/09

08/15/08

09/15/08

04/24/09

06/24/09

Approved

12/23/11

10/24/09

08/14/09

01/12/10

Est Comp

 0%

 0%

 23%

 100%

 100%

 0%

%Time

 0%

 0%

 33%

 100%

 3%

 0%

% Work 

PLANT EST

SATIS

 

 

COMPLETED

 

 

Message

10-0F7304

10-0K7004

10-3A7404

10-0L7204

10-3A6504

10-0J9004

Contract 

  

  

ACST-P108-(045)E

ACHS-P108-(046)E

NH-    -(   )

  

  

  

  P1-08 0-(5E)

PGP1-08 0-(6E)

--()

  

  

  

--()

--()

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

WPCP

5400 W HWY 12

P O BOX 50085

835 SOUTH KILROY ROAD

P O BOX 4760

WATERFRONT

CONSTRUCTION FIELD

OFFICE

611 SAN JUAN AVE.,

STOCKTON, CA 95203

952 GOODWIN DRIVE

952 GOODWIN DRIVE

611 SAN JUAN AVE.,

STOCKTON, CA 95203

RIPON, CA 95366

RIPON, CA 95366

Accepted

08/14/09

Location
Storm Water
Plan
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08/20/09 Statement of Ongoing Contracts as of 09/03/09

10District

 $10,823,945 $192,953,918 $244,615,789

10-STA-219-.1/2.9

10-TUO-49-18.6/27.4

10-TUO-49-20.4/0

10-TUO-108-64.5/0

10-TUO-120-3.5/6.9

Fed Aid

HB4C

HB1

HA42

HA22

Pgm Code

IN STANISLAUS COUNTY AT SALIDA FROM

SOUTHBOUND RAMP INTERSECTION OF

ROUTE 99/219 SEPARATION TO 0.2 KM

WEST OF DALE ROAD

IN TUOLUMNE COUNTY IN AND NEAR SONORA

FROM 0.2 MILE SOUTH OF PESCE WAY TO

CALAVERAS COUNTY LINE

IN TUOLUMNE COUNTY NEAR SONORA AT

PARROTTS FERRY ROAD

IN TUOLUMNE CO NEAR KENNEDY MEADOW AT

2.5 MILES WEST OF MONO COUNTY LINE

IN TUOLUMNE COUNTY NEAR YOSEMITE

JUNCTION FROM 2.1 MILES EAST OF

TULLOCH ROAD TO 0.2 MILE WEST OF LA

GRANGE ROAD

Description 

WIDEN AND RESURFACE ROADWAY

RUBBERIZED HOT MIX ASPHALT OVERLAY

INSTALL TRAFFIC SIGNALS

CONSTRUCT SOLDIER PILE WALL

RUBBERIZED HOT MIX ASPHALT OVERLAY

Type Of Work

GEORGE REED INC

GRANITE CONSTRUCTION, INC.

JASON SLAVENS  PROJECT

ENGINEER

TENNYSON ELECTRIC, INC. CURTIS

BRYANT  PROJECT MANAGER

R.A. NEMETZ CONSTRUCTION CO.,

INC

GEORGE REED, INC.

Contractor

MODESTO CA 95352

STOCKTON, CA 95201

LIVERMONRE, CA 94550

A, PO.BOX 32 WILTON,

CA95693

SONORA, CA 95370

(209)523-0734

 

 

 

 

SUTTI, RENEE' M.

ALFRED BLUM / KAREN

BONNETTI-NELSON

ALFRED BLUM / KAREN

BONNETTI-NELSON

PAWAN GARG

BAL BAHADUR PAUL

Resident
Engineer

(209)599-3699

(209)610-9363

(209)923-3254

(209)470-8777

(209)948-7216

 $6,849,130

 $1,047,942

 $187,390

 $283,310

 $1,707,410

Bid + CCOs

 $3,567,099

 $46,420

 $0

 $91,031

 $1,521,367

Comp To  date

 $982,031

 $46,420

 $0

 $91,031

 $0

This Month

06/19/08

06/11/09

04/27/09

06/01/09

08/15/08

Awarded

07/09/08

06/23/09

06/03/09

06/26/09

09/04/08

Approved

06/22/10

09/30/09

11/15/09

10/28/09

07/27/09

Est Comp

 41%

 50%

 0%

 27%

 100%

%Time

 52%

 4%

 0%

 32%

 100%

% Work 

 

 

 

 

COMPLETED

Message

10-0A8704

10-0S4504

10-0N9904

10-0M2404

10-0G7504

Contract 

  

SARR-P049-(145)E

  

  

  

  

  P0-49 1-(5E)

  

  

  

  

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

WPCP

WPCP

WPCP

WPCP

P O BOX 4760

PO BOX 151

7275 NATIONAL DRIVE SUITE A

11082 HJEFF BRIAN LANE, SUITE

P.O. BOX 548

P.O. BOX 867

952 GOODWIN DRIVE

952 GOODWIN DRIVE

611 SAN JUAN AVE

611 SAN JUAN AVE

RIPON, CA. 95366-0867

RIPON, CA 95366

RIPON, CA 95366

STOCKTON, CA 95203

STOCKTON, CA95203

Accepted

07/27/09

Location
Storm Water
Plan



10-0N1404

10-444204

10-0S4904

10-0S8204

10-049954

10-499804

10-0S4704

10-0S4404

10-0E4204

10-362504

10-0S4104

10-0E7204

10-0N9004

10-0F6504

10-1A0704

10-482314

10-0N1704

10-414814

10-0L5804

10-0Q5504

10-0S4004

10-283204

Contract

10-ALA-580-1.5/8.7

10-ALP-88-1.9/0

10-AMA-16-/9.4

10-AMA-49-5.6/0

10-AMA-49-7.0/11

10-AMA-88-29.5/0

10-AMA-88-32.3/38

10-AMA-88-60.8/66.7

10-CAL-4-40.1/40.6

10-CAL-4-21.1/23.4

10-CAL-49-20.5/30.9

10-MER-5-.4/32.3

10-MER-59-14.1/0

10-MER-59-22.6/23.3

10-MER-59-26.9/27.5

10-MER-99-15.2/16.2

10-MER-99-18.5/0

10-MER-99-23.8/26.5

10-MER-99-32.6/37.2

10-MER-140-/0

10-MER-152-/13.2

10-SJ-4-8.1/T14.3

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



10-0N2604

10-0C1504

10-0N4104

10-0N2704

10-0N2504

10-0U3304

10-0S2804

10-0Q8904

10-499004

10-0L9504

10-0G3204

10-0G7604

10-0N8404

10-0N9104

10-0N3904

10-3A6304

10-0N4004

10-0S4304

10-300164

10-0N1304

10-0G2004

10-0G7704

Contract

10-SJ-4-15.7/19.4

10-SJ-4-/0

10-SJ-5-.3/6.4

10-SJ-5-3.3/49.2

10-SJ-5-25.6/26.1

10-SJ-5-12.9/12.9

10-SJ-5-13.8/25.4

10-SJ-12-12.4/13

10-SJ-26-15.3/15.9

10-SJ-88-3.2/0

10-SJ-88-3.8/4.9

10-SJ-88-13.8/16.4

10-SJ-99-21.9/21.9

10-SJ-99-27.5/0

10-SJ-99-36.7/36.7

10-SJ-99-/0

10-SJ-205-2.4/0

10-SJ-205-/3.2

10-SJ-205-3.0/13.6

10-SJ-205-8.1/8.1

10-STA-4-1.6/0

10-STA-33-.5/14.5

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
Statement of Ongoing Contracts - Index



10-0S4604

10-0N2804

10-0F7204

10-2A7704

10-0F7304

10-0K7004

10-3A7404

10-0L7204

10-0J9004

10-3A6504

10-0A8704

10-0S4504

10-0N9904

10-0M2404

10-0G7504

Contract

10-STA-33-17.8/27.1

10-STA-99-1.7/14.9

10-STA-99-9.9/15

10-STA-99-11.9/11.9

10-STA-99-15.0/16.5

10-STA-99-21.9/22.3

10-STA-108-22.4/26.5

10-STA-108-30.5/31.6

10-STA-132-20.1/0

10-STA-132-14.9/L16.8

10-STA-219-.1/2.9

10-TUO-49-18.6/27.4

10-TUO-49-20.4/0

10-TUO-108-64.5/0

10-TUO-120-3.5/6.9

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

Page
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10District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

Category

 $97,006,345

 Bid + CCO

 $90,670,628

 Work Comp

-F-



10

District

 $4,942,471

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

10District

 $244,615,789  $192,953,918

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $14,401,731

 $117,687,237

 $15,520,476

 Bid + CCO

 $5,701,029

 $86,595,420

 $9,986,841

 Work Comp

District Total:

Work completed this Period:  $4,942,471

-S-

-SH-
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